
 

FLUXYS BELGIUM SA

Planned Works and Interventions 2024 - 2025

Interconnection Points

IP Subgrid Direction Impact from
From:

Hour
Impact To

Untill: 

Hour

Remaining Firm 

capacity 

[GWh/h]

Remaining 

Interruptible 

capacity 

[GWh/h]

Description Info on planned interruption Status

Virtualys H exit 27/09/2024 6:00 AM 12/10/2024 6:00 AM 11,63 0 Build in valve junction 

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Ongoing

VIP THE-ZTP H exit 27/09/2024 6:00 AM 12/10/2024 6:00 AM 18,1 0 Build in valve junction 

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Ongoing

Dunkerque LNG 

Terminal (DKB)
H entry 02/06/2025 6:00 AM 28/06/2025 6:00 AM 5,63 0

Maintenance GRTgaz on the pipeline 

between the LNG Terminal and the Fluxys 

network 

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Scheduled

VIP-THE-ZTP H entry 02/09/2025 6:00 AM 18/09/2025 6:00 AM 15 0

Pigging operation of a pipeline between 

Würselen (DE) and Eynatten (BE) + build in 

valve junction

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Scheduled

Virtualys H exit 02/09/2025 6:00 AM 18/09/2025 6:00 AM 11,3 0 Build in valve junction 

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Scheduled

Virtualys H exit 06/10/2025 6:00 AM 18/10/2025 6:00 AM 12 0
Pigging operation between Blaregnies and 

Forville

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Scheduled

Blaregnies L L exit 03/11/2025 6:00 AM 22/11/2025 6:00 AM 0 0 Interventions in compressor station Weelde

Remaining capacity can be increased and 

duration window can be shortened during the 

maintenance

Scheduled
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