

FLUXYS BELGIUM SA
Planned Works and Interventions 2024 - 2025
Interconnection Points



IP	Subgrid	Direction	Impact from	From: Hour	Impact To	Untill: Hour	Remaining Firm capacity [GWh/h]	Remaining Interruptible capacity [GWh/h]	Description	Info on planned interruption	Status
Dunkerque LNG Terminal (DKB)	H	entry	02/06/2025	6:00 AM	28/06/2025	6:00 AM	5,63	0	Maintenance GRTgaz on the pipeline between the LNG Terminal and the Fluxys network	Remaining capacity can be increased and duration window can be shortened during the maintenance	Scheduled
VIP-THE-ZTP	H	exit	02/09/2025	6:00 AM	12/09/2025	6:00 AM	15	0	Pigging operation of a pipeline between Würselen (DE) and Eynatten (BE) + build in valve junction	Remaining capacity can be increased and duration window can be shortened during the maintenance	Scheduled
VIP-THE-ZTP	H	exit	12/09/2025	6:00 AM	18/09/2025	6:00 AM	21,7	0	Build in valve junction	Remaining capacity can be increased and duration window can be shortened during the maintenance	Scheduled
Virtualys	H	exit	02/09/2025	6:00 AM	18/09/2025	6:00 AM	11,3	0	Build in valve junction	Remaining capacity can be increased and duration window can be shortened during the maintenance	Scheduled
Virtualys	H	exit	06/10/2025	6:00 AM	18/10/2025	6:00 AM	12	0	Pigging operation between Blaregnies and Forville	Remaining capacity can be increased and duration window can be shortened during the maintenance	Scheduled